
Utah Department of Transportation

Project Name:

Project Number: Bid Opening:

Estimated Completion:

Length of Project:

Pavement Surfacing Width:

Concept:

County:

Company Bid % of Engineer's Estimate

10/13/2005

2.0070

38.0000

IM-215-9(120)27

I-215; Davis County Line to I-15

Road - Grind and Seal Concrete, Restore Friction

DAVIS

Abstract of Bids

Engineer's Estimate: $681,140.00

218 N 2200 W
SALT LAKE CITY, UT 84116

$582,710.00PENHALL COMPANY AND SUBSIDIARIES 85.55 % NONRESPONSIVE

2231 N. RULON WHITE BLVD.
OGDEN, UT 84404

$675,555.00MULTIPLE CONCRETE ENTR INC 99.18 %
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MULTIPLE CONCRETE ENTR INC
2231 N. RULON WHITE BLVD.
OGDEN,UT 84404

Project No: IM-215-9(120)27
Project Name: I-215; Davis County Line to I-15
Desc of Construction: Road - Grind and Seal Concrete, Restore Friction
Estimate Completion date on or before 
County: DAVIS (11)

PENHALL COMPANY AND 
SUBSIDIARIES
218 N 2200 W
SALT LAKE CITY,UT 84116

Utah Department of Transportation
Abstract of Bids

Engineer's Estimate

Bidder: Bidder:

No. Description Qty UnitItem No. Unit Price Unit Price Unit Price AmountAmountAmount

10 - ROADWAY

1 1Mobilization012850010 Lump     85,000.00 55,000.0055,000.0085,000.00 53,625.00 53,625.00

2 1Public Information Services01315001* Lump     5,000.00 1,500.001,500.005,000.00 3,700.00 3,700.00

3 1Traffic Control01554000* Lump     85,000.00 42,000.0042,000.0085,000.00 75,500.00 75,500.00

4 258004 inch Pavement Marking Epoxy - White  Type 02768005* ft       23,220.00 14,190.000.550.90 0.55 14,190.00

2

5 220004 inch Pavement Marking Epoxy - Yellow  02768006* ft       19,800.00 12,100.000.550.90 0.55 12,100.00

Type 2

6 24008 inch Pavement Marking Epoxy - White  Type 02768055* ft       3,120.00 2,640.001.101.30 1.10 2,640.00

2

7 76000Grinding Pavement02981001* sq yd    304,000.00 325,280.004.284.00 5.05 383,800.00

8 130000Concrete Joint Control03152000* ft       156,000.00 130,000.001.001.20 1.00 130,000.00

                                                                                          Subtotal 681,140.00 582,710.00 675,555.00

Total:

Percent of Engineer's Estimate: 99.18 %85.55 %

681,140.00 582,710.00 675,555.00


